
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:22 PM

Run date

Time

Reviewer: Wilcox, Jason 27-May-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 073 Date: 25-May-2010 Tuesday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 259

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

ABF crews came to the site at 6:50 AM. Crews had to work on splice 4 welding the lower plates ,
work on CB4 & CB5 bolt installations . Crews started at 7:00 AM.

Jordan had to work on splice 4 between 4 E - 5 E . He had to complete the South weld between the
South longitudinal diaphragm & D 2 . He started at 7:30 AM. He was done at 8:30 AM.

After that , Jordan had to work on 2 E - 3 E lower weld on a small repair under the side plates on
the North longitudinal diaphragm , & he had to work with Steven on 3 E - 4 E repair on the South wing
( that location was repaired twice , but failed the U T ) . Due to the heavy rain Jordan could not perform
any work on that location . Jordan was done at 3:00 PM. He had to wrap up his tools & equipment .

Mike , & Ian had to work on splice 5 . Crews had to grind the top plates weld between 5 E - 6 E , &
prepare the weld for U T .

In addition to that , crews had to work on touch ups . They had to fill the low areas , excavate & fill .
Crews started at 7:15 AM. They were done at 3:10 PM.

Obra , James , Matt , Casey , & Pablo had to work on CB4 . Crews had to place the minimum
required number of pins on the outer walls , & bottom plates .

In addition to that , crews had to install the permanent bolts using 70 mm. bolts for the lower plates .
DHGM 240036 , 85 mm. DHGM 240040. bolts for the upper plates , & 100 mm. bolts . DHGM 240088 for
the top & bottom plates . Crews started at 7:10 AM. They were done at 3:10 PM.

Darryl , Walter , Roberto , Jose , & Jacob had to work on CB5 . Crews had to assemble 2 scaffolds ,
prepare the drift pins , permanent bolts , reroute the air & power lines , & prepare their tools . Crews
started at 7:10 AM. They were done at 10:30 AM.

CB5 was set in place at 10:30 AM. All crews had to work on the primary bolting on the middle wall ,
& top plates . They had to drive the minimum required number of drift pins , & install permanent bolts
using 70 mm. bolts for the lower plates DHGM240036 , & using 85 mm. bolts for the upper plates .
DHGM240040 . & using 100 mm. bolts for the top plates . DHGM240035 . Crews started at 10:35 AM.
They were done at 3:10 PM. Crews had to wrap up their tools & equipment .

Aaron , Barry , Kevin , Jacob , Jerry , Mathew , Chris , & Stanley had to work on CB5 erections .
Crews had to set CB5 in place , work with Darryl crews on pins , & bolts installations , release the crane .
Crews started 7:10 AM. They were done at 2:00

Barry , Jonathan , & Kevin had to prepare the bolts & plates for the lower beams in splice 5 between
5 E - 6 E . Jacob , & Roberto for the South wing lower beams in splice 3 between 3 E - 4 E .

In addition to that , crews had to place the top & side plates , & install permanent bolts for few
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stiffeners . Crews came to the sites at 2:30 PM. They were done at 3:10 PM.

No work was performed on the East & West walls & the bottom plates on CB5 . At 3:30 PM. John
& I had to sign the daily inspection tracking logs for CB 4 , & CB 5 .

Bid Item: 056 W-L04-ALB.05604-0120F4 W Line Lift 04 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L04-WEL.05604-0120F4 W Line Lift 04 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L05-ALB.05604-0120F4 W Line Lift 05 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L05-WEL.05604-0120F4 W Line Lift 05 Weld

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER W/METER, 1000 AMP

8.00

000070

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR JORDAN HAZELAARIronworker 0.00 0.00 0.00 0.00

Bid Item: 056 W-L06-ALB.05604-0120F4 W Line Lift 06 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L06-WEL.05604-0120F4 W Line Lift 06 Weld

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP IAN MURPHYIronworker 8.00 0.00 0.00 8.00

JNM MICHAEL MADAYIronworker 8.00 0.00 0.00 8.00

Bid Item: 056 X-L05-CBM.05604-0120F4 E-W Line Cross Over Lift 05 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV
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APP PABLO RAMIREZIronworker 8.00 0.00 0.00 8.00

JNM OBRA PAULKIronworker 8.00 0.00 0.00 8.00

JNM MATTHEW HOLTIronworker 8.00 0.00 0.00 8.00

JNM JAMES CANTANDOIronworker 8.00 0.00 0.00 8.00

APP CASEY LUXIronworker 8.00 0.00 0.00 8.00

Bid Item: 056 X-L06-CB1.05604-0120F4 E-W Line Cross Over Lift 06 Cross Beam 1

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOSE AMAYA-MESAIronworker 8.00 0.00 0.00 8.00

JNM BARRY ROTHMANIronworker 8.00 0.00 0.00 8.00

APP CHRISTOPHER BISKNERIronworker 8.00 0.00 0.00 8.00

FOR DARRYL WEBBIronworker 8.00 0.00 0.00 8.00

JNM DECLAN TREANORIronworker 2.00 0.00 0.00 2.00

APP JACOB MECHEIronworker 8.00 0.00 0.00 8.00

APP JACOB SPIEKMANIronworker 8.00 0.00 0.00 8.00

JNM JAMES GALBRAITHIronworker 8.00 0.00 0.00 8.00

JNM AARON KENTIronworker 8.00 0.00 0.00 8.00

APP JONATHAN CANITESIronworker 8.00 0.00 0.00 8.00

JNM HAYES BATISTEIronworker 2.00 0.00 0.00 2.00

JNM JOSUE GALVANIronworker 8.00 0.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 8.00 0.00 0.00 8.00

APP MATTHEW COCHRANIronworker 8.00 0.00 0.00 8.00

JNM ROBERTO ZELEDONIronworker 8.00 0.00 0.00 8.00

JNM STANLEY DALIEIronworker 8.00 0.00 0.00 8.00

JNM WALTER ZELEDONIronworker 8.00 0.00 0.00 8.00

FOR CARLOS VALVERDEIronworker 2.00 0.00 0.00 2.00

JNM JERRY KUBALAIronworker 8.00 0.00 0.00 8.00

Page 3 of 3ddrRptbyBidItem


